
Billing Date: October 11, 2016

Billing #: 000053

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2017

Contract Name: EPA OCFO BAS 3 Total Contract: 13,383,453.39$                  

Account Number: 2258 Funded Amount: 14,027,502.67$                  

Remaining Funding: 1,238,501.61$                    

Billing Pd From: 9/1/2016 Current Current Current Cumulative Cumulative

To: 9/30/2016 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                       -                                     1,699.5                242,892.54                         

Senior Proj Manager 142.92      -                       -                                     1,747.0                249,681.24                         

Senior Proj Manager 145.78      -                       -                                     1,671.0                243,598.38                         

Senior Proj Manager 148.69      -                       -                                     1,233.0                183,334.77                         

Senior Proj Manager 151.67      152.0                   23,053.84                           395.0                   59,909.65                           

System Architect 173.03      -                       -                                     411.0                   71,115.34                           

System Architect 176.49      -                       -                                     1,181.0                208,434.72                         

System Architect 180.02      -                       -                                     1,177.5                211,973.55                         

System Architect 183.62      116.0                   21,299.92                           281.0                   51,597.22                           

System Engineer III 159.15      -                       -                                     10.0                     1,591.50                             

System Engineer III 159.15      -                       -                                     1,239.0                197,186.85                         

System Engineer III 162.33      -                       -                                     1,511.5                245,361.81                         

System Engineer III 165.58      -                       -                                     1,699.0                281,320.42                         

System Engineer III 168.89      176.0                   29,724.64                           432.0                   72,960.48                           

System Engineer I 100.84      -                       -                                     1,738.0                175,259.92                         

System Engineer I 100.84      -                       -                                     1,823.0                183,831.32                         

System Engineer I 102.86      -                       -                                     2,273.5                233,852.21                         

System Engineer I 104.91      -                       -                                     1,827.0                191,670.57                         

System Engineer I 107.01      151.0                   16,158.51                           415.0                   44,409.15                           

Sys/Sftw Analyst II 131.98      -                       -                                     3,106.0                409,929.88                         

Sys/Sftw Analyst II 131.98      -                       -                                     5,698.3                752,061.64                         

Sys/Sftw Analyst II 134.62      -                       -                                     6,994.2                941,559.21                         

Sys/Sftw Analyst II 137.31      -                       -                                     6,163.5                846,310.21                         

Sys/Sftw Analyst II 140.06      448.0                   62,746.88                           1,230.0                172,273.80                         

Sys/Sftw Analyst I 59.55        -                       -                                     1,826.0                108,738.32                         

Sys/Sftw Analyst I 59.55        -                       -                                     1,882.0                112,073.11                         

Sys/Sftw Analyst I 60.74        -                       -                                     1,862.0                113,097.88                         

Sys/Sftw Analyst I 61.96        -                       -                                     1,860.5                115,276.58                         

Sys/Sftw Analyst I 63.19        157.5                   9,952.43                             387.5                   24,486.13                           

Programmer III 112.81      -                       -                                     4,385.0                494,671.88                         

Programmer III 112.81      -                       -                                     5,876.5                662,927.99                         

Programmer III 115.07      -                       -                                     6,205.0                714,009.39                         

Programmer III 117.37      -                       -                                     7,603.5                892,422.81                         

Programmer III 119.71      672.5                   80,504.98                           1,758.5                210,510.05                         

Programmer II 87.79        -                       -                                     905.5                   79,493.85                           

Programmer II 89.55        -                       -                                     1,971.0                176,503.05                         

Programmer II 91.34        -                       -                                     1,981.5                180,990.21                         

Programmer II 93.17        168.0                   15,652.56                           432.0                   40,249.44                           

Database Spec I 90.92        -                       -                                     2,650.0                240,938.00                         

Database Spec I 90.92        -                       -                                     1,797.0                163,383.24                         

Database Spec I 92.74        -                       -                                     2,687.2                249,210.93                         

Database Spec I 94.59        -                       -                                     3,090.5                292,330.43                         

Database Spec I 96.49        260.0                   25,087.40                           671.0                   64,744.79                           

Technical Spec. II 80.08        -                       -                                     2,258.0                180,820.64                         

Technical Spec. II 80.08        -                       -                                     1,822.5                145,945.80                         

Technical Spec. II 81.68        -                       -                                     699.0                   57,094.32                           

SME I 103.21      -                       -                                     114.5                   11,817.56                           

SME I 105.27      -                       -                                     34.0                     3,579.18                             

Fixed Price Subcontractor - Northramp OY1 194,919.45                         

Fixed Price Subcontractor - FedSight OY1 139,206.89                         

Fixed Price Subcontractor - FedSight OY2 768,032.25                         

Fixed Price Subcontractor - FedSight OY3 23,727.10                           

Total Labor 2,301.0                284,181.16                         100,716.2            12,733,317.65                    

TRAVEL NORTHRAMP -                                     984.82                                

GENERAL & ADMIN -                                     175.30                                

OTHER DIRECT COSTS 11,454.73                           45,923.01                           

TRAVEL KEYLOGIC/OTHER SUBS 2,101.51                             

GENERAL & ADMIN 1,489.11                             6,498.77                             

Total ODC & Burdens 12,943.84                           55,683.41                           

Billing Subtotal 297,125.00                         12,789,001.06                    

297,125.00$                       12,789,001.06$                  

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total


